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US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Admini s trat ive Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Progress Report for the period January 27, 2001 through
February 2, 2001.

Dear Mr. Peronard:
Per the above referenced Unilateral Admini s trat ive Order, p l e a s e f i n d attached a progres s
report describing the activit ies that occurred during the period of January 27, 2001 through
February 2, 2001 at the Libby, Mt. Export Plant.
Please call if you have any questions concerning this submittal.
Sincere ly,

r. Jim Stout
S i t e P r o j e c t Manager
Attachment
cc: J o h n Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lids trom URS

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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US EPA Region VIII
A t t n . Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Str e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progress Report for the Period of January 27,2001 through F e b r u a r y 2,2001.
The W e e k l y Progress Report for the period of January 5, 2001 - January 26, 2001 was
submitted to the EPA and S t a t e on January 26, 2001.
At Export Plant
• B a c k - f i l l i n g activities at the Export Plant have been discontinued for the season.
At M i l l w o r k West
• M i l l w o r k West personnel comple ted most recent planer run.
• Restoration of Planer S h o p nearly comple t ed . Three rooms built per p l a n submitted to

C i t y of Libby and EPA. N o b l e Electric continues work to meet overall electrical
requirements.

• A let ter indicat ing the restoration p lans for the four b u i l d i n g s other than the Planer Shed
was submitted to the EPA on January 18, 2000.

• A quarter page ad indicating the Mil lwork West move continued in The Western News
newspaper.

• A televi s ion ad indicating the Mil lwork West move continued to run.
At Mine Disposal S i t e
• No progress to report.
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Problems and I s s u e s
• Electrical requirements have yet to be c learly d e f i n e d and, there fore , met for the Planer

Shed restoration.
A n a l y t i c a l Data Received
• N o n e
Material Movement and D i s p o s a l
• None.
H e a l t h and S a f e t y
• None.
A n t i c i p a t e d Deve lopment s N e x t Week
• It is anticipated that all electrical requirements within the Planer Shed will be s a t i s f i e d .
Planned Resolut ions or A n t i c i p a t e d Problems
• Resolve electrical requirements within Planer Shed through discussions with City of

Libby, M i l l w o r k W e s t , and electrical inspector.
S c h e d u l e
• C o m p l e t e and submit d r a f t of f inal report within 1 5 days a f t e r c ompl e t i on of all removal

actions required under the UAO.
R e s p e c t f u l l ;

J i m Stou t
Proj e c t Coordinator
Libby Asbe s t o s S i t e
Attachments
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